1 de abril de 2024

(B‘J Ceg QSM ACOMPANHAMENTO DE CONTRATO DE SERVICO
Contrato: 875 - 052/2020 Gestor: PATRICIA AL A PEREIRA MATOS
Area: GERENCIA DE ADM. E SUPRIMENTOS Fiscal: MARIA LUCIA PEREIRA
Fornecedor: FAZ EMPREENDIMENTOS E SAERVICOS EIRELI - EPP - 010.533.966/0001-48
Objetivo: SERVICOS DE MAO DE OBRA TERCEIRIZADA(FAZ)
Dt Assinatura: 02/12/2020 Dt Inicio: 02/12/2020 Dt Ini Exec: 09/12/2020 Garantia: Seguro Garantia
Dt Inclusdo: 08/12/2020 Dt Fim: 02/12/2025 Dt Fim Exec: 08/10/2025  Vigéncia Gar.: 02/12/2025
OCs: 33624;33623;33622;31573;31570;30628;30627;30626; Fiscal Tec.:
29447;29446; MARIA LUCIA PEREIRA
VIr Ctr. Serv.: 2.075.433,11 Ctr. Prod. Vinculado: 0 VIr Ctr. Prod.: 0,00

Vir

Total Servico:

VIr Total Contrato:

2.240.404,67 (VIr Contrato + Aditivos)
2.240.404,67 (Servico + Produto)

Qde Dias Restantes: 610
Saldo Ctr. Serv.:

826.356,46

(VIr Contrato + Aditivos)
Status: 36,88%

Aditivo 1:  92.196,36 (em 10/11/2021; OC(s): 30626; 30627; 30628)

Aditivo 2:  42.738,84 (em 26/07/2022; OC(s): 31570; 31573)

Aditivo 3:  30.036,36 (em 13/11/2023; OC(s): 33622; 33623; 33624)

Observagado: pagto na primeira quinta feira apos 15 dias do recebimento da fatura no protocolo da CEGAS
| Et | VIr Etapa | Sit | Dt Vencto | NFS-e | Periodo Dt Pagto VIr Pago VIr Acum. Saldo

1 25.153,42 L 14/01/2021 1407 BM 1 - 09/12/2020 A 31/12/2020  14/01/2021 25.153,42 25.153,42  2.050.279,69
2 33.031,83 L 18/02/2021 1413 BM 2 - 01/01/2021 A 31/01/2021  18/02/2021 33.031,83 58.185,25 2.017.247,86
3 32.477,93 L 18/03/2021 1438 BM 3 - 01/02/2021 A 28/02/2021  18/03/2021 32.477,93 90.663,18  1.984.769,93
4 34.390,08 L 15/04/2021 1488 BM 4 - 01/03/2021 A 31/03/2021  15/04/2021 34.390,08 125.053,26  1.950.379,85
5 33.031,10 L 20/05/2021 1561 BM 5 - 01/04/2021 A 30/04/2021  20/05/2021 33.031,10 158.084,36  1.917.348,75
6 33.357,03 L 17/06/2021 1599 BM 6 - 01/05/2021 A 31/05/2021  17/06/2021 33.357,03 191.441,39  1.883.991,72
7 34.034,55 L 15/07/2021 1634 BM 7 - 01/06/2021 A 30/06/2021  15/07/2021 34.034,55 225.475,94  1.849.957,17
8 33.496,59 L 19/08/2021 1674 BM 8 - 01/07/2021 A 31/07/2021  19/08/2021 33.496,59 258.972,53  1.816.460,58
9 34.519,84 L 16/09/2021 1713 BM 9 - 01/08/2021 A 31/08/2021  16/09/2021 34.519,84 293.492,37  1.781.940,74
10 35.706,38 L 21/10/2021 1750 BM 10 - 01/09/2021 A 30/09/2021  21/10/2021 35.706,38 329.198,75  1.746.234,36
11 34.343,68 L 18/11/2021 1794 BM 11 - 01/10/2021 A 31/10/2021  18/11/2021 34.343,68 363.542,43  1.804.087,04
12 35.602,44 L 16/12/2021 1837 BM 12 - 01/11/2021 A 30/11/2021  16/12/2021 35.602,44 399.144,87  1.768.484,60
13 34.277,89 L 13/01/2022 1905 BM 13 - 01/12/2021 A 31/12/2021  13/01/2022 34.277,89 433.422,76  1.734.206,71
14 35.686,19 L 17/02/2022 1934 BM 14 - 01/01/2022 A 31/01/2022  17/02/2022 35.686,19 469.108,95 1.698.520,52
15 34.600,72 L 17/03/2022 1978 BM 15 - 01/02/2022 A 28/02/2022  17/03/2022 34.600,72 503.709,67 1.663.919,80
16 18.453,77 L 17/03/2022 1979 01/01/2021 A 31/12/2021 17/03/2022 18.453,77 522.163,44  1.645.466,03
17 36.496,08 L 22/04/2022 2032 BM 16 - 01/03/2022 A 31/03/2022  22/04/2022 36.496,08 558.659,52  1.608.969,95
18 36.344,41 L 19/05/2022 2069 BM 17 - 01/04/2022 A 30/04/2022  19/05/2022 36.344,41 595.003,93 1.572.625,54
19 36.116,17 L 16/06/2022 2130 BM 18 - 01/05/2022 A 31/05/2022  17/06/2022 36.116,17 631.120,10 1.536.509,37
20 34.180,51 L 21/07/2022 2171 BM 19 - 01/06/2022 A 30/06/2022  21/07/2022 34.180,51 665.300,61  1.502.328,86
21 33.578,07 L 18/08/2022 2212 BM 20 - 01/07/2022 A 31/07/2022  18/08/2022 33.578,07 698.878,68 1.511.489,63
22 32.213,31 L 15/09/2022 2258 BM 21 - 01/08/2022 A 31/08/2022  15/09/2022 32.213,31 731.091,99 1.479.276,32
23 25.731,71 L 13/10/2022 2299 01/01/2022 A 31/08/2022 13/10/2022 25.731,71 756.823,70  1.453.544,61
24 38.334,66 L 20/10/2022 2300 BM 22 - 01/09/2022 A 30/09/2022  20/10/2022 38.334,66 795.158,36  1.415.209,95
25 37.326,01 L 17/11/2022 2367 BM 23 - 01/10/2022 A 31/10/2022  17/11/2022 37.326,01 832.484,37  1.377.883,94
26 37.312,62 L 15/12/2022 2405 BM 24 - 01/11/2022 A 30/11/2022  15/12/2022 37.312,62 869.796,99  1.340.571,32
27 37.876,30 L 19/01/2023 2535 BM 25 - 01/12/2022 A 31/12/2022  19/01/2023 37.876,30 907.673,29  1.302.695,02
28 38.240,76 L 16/02/2023 2565 BM 26 - 01/01/2023 A 31/01/2023  16/02/2023 38.240,76 945.914,05 1.264.454,26
29 33.902,21 L 16/03/2023 2619 BM 27 - 01/02/2023 A 28/02/2023  16/03/2023 33.902,21 979.816,26  1.230.552,05
30 36.388,87 L 13/04/2023 2706 BM 28 - 01/03/2023 A 31/03/2023  13/04/2023 36.388,87 1.016.205,13  1.194.163,18
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| Et | VIr Etapa | Sit | Dt Vencto | NFS-e | Periodo Dt Pagto | VIr Pago | VIr Acum. Saldo
31 33.736,29 L 18/05/2023 2802 BM 29 - 01/04/2023 A 30/04/2023  18/05/2023 33.736,29 1.049.941,42  1.160.426,89
32 33.349,94 L 15/06/2023 2925 BM 30 - 01/05/2023 A 31/05/2023  15/06/2023 33.349,94 1.083.291,36  1.127.076,95
33 33.266,76 L 20/07/2023 3037 BM 31 - 01/06/2023 A 30/06/2023  20/07/2023 33.266,76 1.116.558,12  1.093.810,19
34 31.605,09 L 17/08/2023 3161 BM 32 - 01/07/2023 A 31/07/2023  24/08/2023 31.605,09 1.148.163,21  1.062.205,10
35 32.055,09 L 21/09/2023 3312 BM 33 - 01/08/2023 A 31/08/2023  21/09/2023 32.055,09 1.180.218,30  1.030.150,01
36 31.763,98 L 19/10/2023 3490 BM 34 - 01/09/2023 A 30/09/2023  19/10/2023 31.763,98 1.211.982,28 998.386,03
37 32.453,81 L 16/11/2023 3662 BM 35 - 01/10/2023 A 31/10/2023  16/11/2023 32.453,81 1.244.436,09 995.968,58
38 32.661,87 L 14/12/2023 3784 BM 36 - 01/11/2023 A 30/11/2023  20/12/2023 32.661,87 1.277.097,96 963.306,71
39 18.740,36 L 04/01/2024 3887 REAJUSTE 04/01/2024 18.740,36 1.295.838,32 944.566,35
40 30.858,80 L 18/01/2024 3934 BM 37 - 01/12/2023 A 31/12/2023  18/01/2024 30.858,80 1.326.697,12 913.707,55
41 29.172,06 L 15/02/2024 4077 BM 38 - 01/01/2024 A 31/01/2024  22/02/2024 29.172,06 1.355.869,18 884.535,49
42 28.711,32 L 14/03/2024 4186 BM 39 - 01/02/2024 A 29/02/2024  14/03/2024 28.711,32 1.384.580,50 855.824,17
43 29.467,71 L 18/04/2024 4279 1.473,39 1.386.053,89 854.350,78

Saldo: R$ 826.356,46

Status: 36,88%

VIr Pago: R$ 1.386.053,89



